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APPENDIX OF ATTACHMENT 1

Summary of Status of LIEE Support Contract

Total Invoiced to Date Uninvoiced Cost to Date Budget Remaining Budget Expected Remaining Costs E;’:Z;t;d Requested
Shortfall Augmentation
RER RHA TOTAL RER RHA TOTAL RER RHA TOTAL RER RHA TOTAL RER RHA TOTAL TOTAL
Phase |
Task 1. Review Current WIS and Policy & Procedurg 16,540 3,600 20,140 0 0| 0 16,540 3,600 20,140 0 0 0] 0 0l
Task 2. Review SB873, PUC code 2790 and (AB13{ 2,920 0| 2,920 0 0| 0| 2,920 0| 2,920 0 0| 0| 0| 0|
Task 3. Develop and Submit Interim Report 13,000 900 13,900 0 0| 0 13,000 900 13,900} 0 0 0] 0 0|
Task 4. Develop and Submit Policy Analysis 5,160 450 5,610 0 (o] 0| 5,160 450 5,610 0 0| (o] 0| 0
Task 5. Work with IOUs and CSD to set up public in 18,680 2,850 21,530 0 0| 0 18,680 2,850 21,530 0 0 0| 0 0]
Task 6. Develop and Submit a Final Project Report 22,540 29,400 51,940 0 (o] 0| 22,540 29,400 51,940 0 0| 0| 0| 0
Task 7. Follow up Implementation of Changes into tf 17,070 70,100 87,170 0 0| 0 17,070 70,100 87,170 0 0 0| 0 0]
Total Phase | 95,910 107,300 203,210 0 0| 0| 95,910 107,300 203,210 0 0| 0| 0| 0|
Phase Il
Task 1. Standardize General P&P 81,710 25,520 107,230 0 0| 0| 81,710 25,520 107,230 0 0| (o] 0| 0
Task 2. Develop Mobile Home WIS 2,380 65,940 68,320 0 0| 0| 2,380 65,940 68,320 0 0| 0| 0| 0
Task 3. Obtain Public Input 17,360 7,000 24,360 0 0| 0| 17,360 7,000 24,360 0 0| 0| 0| (o]
Total Phase Il 101,450 98,460 199,910 0 0| 0| 101,450 98460 199,910 0 0| 0| 0| 0|
Phase Il
Task 1. Prepare Common P&P Manual 102,110 5,760 107,870 0 0| 0 102,110 5,760 107,870 0 0 o] 0 0|
Task 2. Obtain Public Input 27,380 11,220 38,600 0 0| 0| 27,380 11,220 38,600 0 0| 0| 0| 0|
Task 3. Prepare Additional WIS Sections 3,260 164,475 167,735 0 0| 0 3,260 164,475 167,735 0 0 0] 0 0|
Task 4. Gas Appliance Testing Standards (delete) 0| 0 0| 0| 0 0| 0| 0 0| 0| 0| (o]
Task 4a. Additional WIS Appendices (new) 41,175 41,175 0 0| 0 0 41,175 41,175 0 0 0] 0 0|
Task 5. Develop Lead-Safe Practices 2,320 27,360 29,680 0 0| 0| 2,320 27,360 29,680 0 0| 0| 0| 0
Task 6. Develop Customer Bill of Rights 12,990 12,990 0 0| 0 12,990 0 12,990 0 0 0] 0 0]
Task 7. Prepare October 26 Report (new) 20,000 20,000 0 0| 0| 20,000 0| 20,000 0 0| (o] 0| 0|
Task 8. Prepare Phase 3 Issues Report (new) 15,000 15,000 0 0| 0 15,000 0 15,000} 0 0 0| 0 0]
Task 9. Prepare Phase 4 Study Design (new) 25,000 5,000 30,000 0 0| 0| 25,000 5,000 30,000 0 0| 0| 0| 0
Task 10. Analysis of Rapid Deploy Measures (new)| 54,441 126,659 181,100 0 0| 0 54,441 126,659 181,100 0 0 0] 0 0|
Task 11. Additional Phase Ill Activities** 88,302 34,200 122,502 0 0| 0| 88,302 34,200 122,502 0 0| 0| 0| 0
Total Phase IlI 350,803 415,849 766,652 0 0| 0| 350,803 415,849 766,652, 0 0| 0| 0| 0|
Phase IV
Task 1. Conduct Literature Review 24,480 10,800 35,280 0 0| 0| 24,480 10,796 35,276 0 -4 -4 0 0 0| 4
Task 2. Survey Practices in Private Industry 11,560 1,008 12,568 0 0| 0 11,560 1,000 12,560 0 -8 -8 0 0 0 8|
Task 3. Review Data from Other Sources 33,000 4,870 37,870 0 0| 0| 33,000 4,926 37,926 0 56 56 0 0 0| -56
Task 4. Prepare On-Site Survey Plan 21,000 10,277 31,277, 0 0| 0| 21,000 11,907 32,907 0 1,630 1,630 0 0 0| -1,630|
Task 4a. Purchase Data Loggers 0 31,631 31,631 0 0| 0| 30,000 30,000 0 -1,631] -1,631 0 0 0| 1,631
Task 5. Conduct On-Site Surveys 26,360 1,372,333 1,398,693 0 16,740 16,740 26,360| 1,372,420 1,398,780 0 -16,653| -16,653| 0 0 0| 16,653
Task 6. Analyze On-Site Data 63,600 15,617 79,217 0 32,254 32,254 63,600 15,620 79,220 0 -32,251 -32,251] 0 0 0| 32,251
Task 7. Prepare Phase 4 Report 73,253 10,240 83,493, 0 6,800 6,800 37,200 10,275 47,475 -36,053 -6,765| -42,818| 0 0 0| 42,818
Task 8. Meetings, Workshops and Reply
Comments 36,480 16,272 52,752 0 2,330 2,330 36,480 16,000 52,480 0 -2,602] -2,602| 0 0 0| 2,602
Task 9. Develop Recommendations for Pre-
Approval Policies 22,975 0| 22,975 0 0| 0| 22,600 12,000 34,600 -375 12,000 11,625 0 0 0| -11,625|
Task 10. Assess Current LIEE Measures 141,571 4,020 145,591 8,000 0| 8,000 145,600 4,000 149,600 -3,971 -20 -3,991 0 0 0| 3,991
Task 11. Prepare Installation Standards for
Refrigerator Grounding 0 6,180 6,180 0 0| 0| 0 6,200 6,200 0 20 20 0 0 0 -20)
Task 12. Additional Meetings, Workshops, and
Reply Comments 32,800 3,780 36,580 7,792 6,210 14,002 40,800 3,800 44,600 208 -6,190| -5,982, 5,000 5,000 10,000 15,982
Task 13. Revise WIS and P&P Manuals for
PY2003 Including new measure mix) 7,200 6,819 14,019 0 0| 0| 8,200 6,800 15,000 1,000 -19| 981 5,000 5,000 10,000 9,019
Task 14. Complete Final Natural Gas Appliance
CO Testing Standards & Procedures 11,437 0| 11,437 12,000 43,350, 55,350 15,000 62,000 77,000 -8,437 18,650 10,213 10,000 20,000 30,000 19,787
Task 15. Develop Statewide User Guide for Cost-
Effectiveness Workbook 0 0| 0| 4,000 0| 4,000 20,000 0| 20,000 16,000 0| 16,000 10,000 0 10,000 -6,000|
Task 16. CPUC Staff Project Briefings and
Orientation 0 0| 0| 8,000 6,670 14,670 0 32,000 32,000 -8,000 25,330 17,330 0 12,000 12,000 -5,330]
Total Phase IV 505,716 1,493,847 1,999,563 39,792 114,354 154,146 505,880 1,599,744 2,105,624 -39,628 -8,457| -48,085| 30,000 42,000 72,000 120,085 80,000
Total Project 1,053,879 2,115,455 3,169,334 39,792 114,354 154.14€| 1,054,043 2,221,353 3,275,396 -39,628 -8,456 -48,084 30,000 42,000 72,000 120,084 80,000
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(END OF ATTACHMENT 1)




